

<b>The Other Ones Foundation</b>																						
<b>Esperanza Community Development</b>																						
Phase Two (50 Shelters)																	Yellow indicates work under Furnish and Install Shelters Contract					
Proposed Schedule		04.28.22																		Blue indicates Work by Others		
<b>Week of</b>																						
7/4 7/11 7/18 7/25 8/1 8/8 8/15 8/22 8/29 9/5 9/12 9/19 9/26 10/3																						
Permits		Done																				
Clear Construction area		Done																				
Construction Fence & Gate		Done																				
Eagle Eye Layout		Done																				
Trench, Lay Pipe & Backfill for Waste Water Lines		Done																				
Trench, Lay Pipe & Backfill for Water Lines		Done																				
Trench, Lay Pipe & Backfill for Storm Drainage Lines		Done																				
Electrical Main, Panels & Distribution		TBD																				
Lay Cable/Conduit for Electric to Shelters, Shower Structures & Gathering Areas Junction Boxes		TBD																				
Grading		TxDot																				
Paving		TxDot																				
Fabricate 50 Shelters Off-Site		TBD																				
Deliver and Set 50 Shelters		TBD																				
Terminate Cables from J Boxes to Shelters, etc.		TBD																				
Connect Units		1 (50 units)																		TBD		
Build 4 Toilet/Shower structures		TBD																				
Staging Area/Fork Lift/Scaffolding/Crew		TBD																				
Dig Foundations		TBD																				
Sleeve for Electric & Plumbing		TBD																				
Pour Foundations		TBD																				
Masonry		TBD																				
Electric - L&P, On-Demand HW Heater		TBD																				



**The Other Ones Foundation  
Esperanza Community**

**Request For Bid**

**Design, Build and Install Fifty (50) Shelter Structures**

**Bid Form**

The total lump sum bid, including all design, engineering, materials, coordination, supervision, labor, delivery, setting securely in place, and any and all taxes in the amount of

\$ \_\_\_\_\_

Submitted by \_\_\_\_\_

Company Name

Date